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Priority Status Completed Notes/progress

Burial Ground Drainage High Ongoing

Pavilion - car damage claim High Completed Sep-24

Pavilion - subsidence claim High Ongoing

Village Hall drainage works High Completed Sep-24

Playing field/Village Hall land registration High Ongoing

Burial ground administration systems High Ongoing

Churchyard wall - 2nd phase High Completed Sep-24

Memorial inspection High Not started

Playground refurbishment High Not started

Village Hall car park - new path High Completed Nov-24

Village Hall Lease High Ongoing

Churchyard wall - 3rd phase Medium Not started

New internal auditor Medium Completed Sep-24

Unity Trust bank account Medium Ongoing

Village Hall car park resurfacing Medium Ongoing

Lychgate - memorial Medium Ongoing

Cycle hoop installation Low Not started

Website review Low Not started

New projects from July 2024
Car park barrier project Completed
Burial ground noticeboard
New grass cutting contracts Completeed
Community Speedwatch


