

## Project List - June 2024

Project	Priority	Status
Burial ground drainage	Higher	Ongoing
Pavilion - car damage claim	Higher	Ongoing
Pavilion - subsidence claim	Higher	Ongoing
Village Hall drainage works	Higher	Ongoing
Playing field/Village Hall land registration	Higher	Ongoing
Village Hall Lease	Higher	Ongoing
Churchyard wall - 2nd phase	Medium	Not started
Churchyard wall - 3rd phase	Medium	Not started
Burial ground administration systems	Medium	Ongoing
Memorial inspection	Medium	Not started
New internal auditor	Medium	Not started
Playground refurbishment	Medium	Not started
Unity Trust Bank account	Medium	Ongoing
Village Hall car park resurfacing	Medium	Ongoing
Cycle hoop installation	Lower	Not started
Website review	Lower	Not started