

Project List - 2025

Approved May 2025 - updated 10 October 2025

	Priority	Status	Completed	Notes/progress
Burial Ground Drainage	High	Ongoing		
Pavilion - subsidence claim	High	Ongoing		
Playing field/Village Hall land registration	High	Completed	Sep-25	
Burial ground administration systems	High	Ongoing		
Memorial inspection	High	Ongoing		Cllr Compton has completed the training
Playground refurbishment	High	Ongoing		Quotations have been requested
Village Hall Lease	High	Ongoing		
Churchyard wall - 3rd phase	Medium	Ongoing		Purchase order has been raised
Unity Trust bank account	Medium	Ongoing		
Village Hall car park resurfacing	Medium	Ongoing		
Lychgate - memorial	Medium	Ongoing		
Cycle hoop installation	Low	Not started		
Website review	Low	Not started		

New projects from July 2024 - uncatergorised

Burial ground noticeboard		Ongoing		
Community Speedwatch				Community led project
Noticeboard for Village Green		Ongoing		Councillor considering options
Create pond for Village Green - feasibility study		Ongoing		Councillor undertaking research
Tree survey		Ongoing		Waiting revised survey from contractor
Trees - high/medium works following survey		Not started		
Trees - low works following survey		Not started		
Trees - SSE work		Ongoing		WODC permission has been requested
Trees - planting new trees		Ongoing		Advice has been requested
Enclosed playground fence (and gates)		Ongoing		Quotations have been requested
Extenal payroll providers		Ongoing		Quotations have been requested
.gov.uk domain options		Ongoing		Advice has been requested