

## Project List - 2026

Last updated October 2025

	Priority	Status	Notes/progress
Burial Ground Drainage	High	Ongoing	
Pavilion - subsidence claim	High	Ongoing	Root barrier to be installed.
Burial ground administration systems	High	Ongoing	With Cllr Shuttlewood
Memorial inspection	High	Ongoing	Cllr Compton has completed the training
Playground refurbishment	High	Ongoing	Revised quotes have been requested
Village Hall Lease	High	Ongoing	Plan to be signed, and lease returned
Churchyard wall - 3rd phase	Medium	Completed	
Unity Trust bank account	Medium	Ongoing	
Village Hall car park resurfacing	Medium	Ongoing	
Lychgate - memorial	Medium	Ongoing	
Cycle hoop installation	Low	Not started	
Website review	Low	Not started	

### New projects from July 2024 - uncatergorised

Burial ground noticeboard		Ongoing	
Community Speedwatch			Community led project
Noticeboard for Village Green		Ongoing	Councillor considering options
Create pond for Village Green - feasibility study		Ongoing	Councillor undertaking research
Tree survey		Completed	
Trees - high/medium works following survey		Ongoing	Booked for late May
Trees - low works following survey		Not started	
Trees - SSE work		Completed	
Trees - planting new trees		On hold	To take place in autumn/winter 26/27
Enclosed playground fence (and gates)		Ongoing	Quotations have been requested, one received
Extenal payroll providers		Completed	
.gov.uk domain options		Completed	Council resolved not to purchase
Set up savings account		Not started	
Set up crowdfunding account		Not started	
Set up SID working group		Ongoing	
Summer Fete - 2026		Not started	